

Project Status Report II

Date of Report Issue/Prepared: March 15, 2026

Report Prepared By Team Members: Aaron Sabilano, Myles Roman-Muirhead, Maddox Duggan

Employer/Organization (if applicable) : George Brown College

Project Name:	ShiftLite – Club Management Mobile Application		
Project Team :	Team 37		
Period Reporting:	Start Date: Feb 07, 2026	End Date: Mar 13, 2026	
Overall Project Health	Green (Good)		

Summary

Project Status Summary

During this reporting period, the team transitioned fully from planning and documentation into active technical implementation and system integration. Core backend functionality, database schema configuration, and frontend interface components were implemented according to the Sprint objectives outlined in Project Status Report I.

The system now includes:

- Role-based authentication logic
- Initial database schema supporting user roles and inventory entities
- Foundational UI screens for login and dashboard
- Early-stage integration between backend services and frontend components

Feature integration and testing were conducted incrementally to reduce technical risk. While development required adjustment due to academic workload, overall progress remained aligned with projected milestones.

No major blockers occurred, and the prototype has moved from conceptual architecture to a functional integrated system.

Accomplishments As Planned	Planned but not Accomplished
These items were partially progressed and will continue into the next reporting period.	
Implemented backend feature logic for authentication and role management	Full real-time communication module implementation (partial implementation completed)
Developed frontend UI screens (login, dashboard, inventory view)	Complete multi-feature integration testing across all modules
Configured database schema and core entity relationships	Optimization and performance refinement
Conducted initial backend–frontend integration testing	
Updated project documentation to reflect implemented architecture	
Completed internal sprint review and refinement	

Upcoming Objectives for **Mar 14, 2026 to Apr 02, 2026**

Planned Activities/Tasks for Next Period			
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Complete real-time communication feature	Myles	7	Mar 20, 2026
Finalize inventory management integration	Aaron	6	Mar 22, 2026
Implement dashboard refinements & role-based UI adjustments	Maddox	7	Mar 25, 2026
Full system integration testing	All Members	7	Mar 30, 2026
Bug fixes and performance optimization	All Members	5	Apr 02, 2026
Documentation update & Sprint review	All Members	3	Apr 02, 2026

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Fully integrated prototype (all core features functional)	Team	Mar 28, 2026
System-wide integration testing complete	Team	Mar 30, 2026
Refined prototype ready for demonstration	Team	Apr 02, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	Resolution Strategy	Due Date
Balancing development with midterm academic workload	Structured burst-based collaboration and predefined task blocks	Ongoing
Minor integration inconsistencies between modules	Incremental testing and version control checkpoints	Ongoing

Upcoming Risks	Risk Ranking	Risk Impact	Mitigation Strategy
Integration complexity as features scale	Medium	High	Modular testing and staged integration
Feature creep beyond MVP scope	Medium	Medium	Strict adherence to defined scope
Time compression near final submission period	Medium	High	Early milestone completion and buffer time

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport2".
For e.g., W26_T99_ProjectReport2

This is a group submission i.e. one per group.

Due Dates:

Sunday, Mar 15, 2026 (11:59 p.m.)